Project Identification

SAMPLE — Multiple fund sources
CMAQ Cost Change Request Form

TIP ID

08-13-0014

Sponsor

Naperville

Project Location Description

Washington St from Warrenville Rd to Royce Rd Adaptive Signal Control

Currently Programmed Funding — Before cost change(s)

Phase Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 n/a n/a n/a n/a |:|
ENG2 | 2015 40 0 0 GEN-OP []
ROW n/a n/a n/a n/a |:|
CONST | 2016 1313 1050 80 STP-L Local []
CE 2016 127 102 80 CMAQ | Local ]
Total 1480 1152 78
Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2015 40 0 0 GEN-OP 1/15/15
ROW
CONST | 2016 1575 1260 80 STP-L Local 3/11/16
CE 2016 200 160 80 CMAQ | Local 3/11/16
Total 1815 1420 78
Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source FTA Grant
approval
date***
ENG
IMP
Total

Updated 3/14/2014




SAMPLE — Multiple fund sources

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW
CONST
CE 2016 73 58 80 n/a
Total 73 58 80
Starting Additional Total Additional Federal Revised Transfer
Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change |:| and complete a Scope Change Request form.
Cost of signal controllers increased since phase 1 engineering. CMAQ funds are being used for
construction engineering, which increased due to construction cost increase.

State and Federal Project Information

Select One.

|X| State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-xxx-XX CMM-XxXXX(XXX)

ENG

IMP

Additional Comments
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

